

Adirondack 46Rs Trail Crew - 2021 Outings Schedule

Note: If you are camping you must bring your camping pass with you to the gate and present the pass to the gate attendant

Dates	Worksite	Meet Time and Location	Project	Camping Dates	Campground	Campsite numbers	Campsite Info
May 22-23	Dix-Round Pond, Giant North	May 22 7AM at trailheads May 23 7AM - day 2 Round Pond Only	Blow down sweeps on day 1 Trail hardening on day 2 at Round Pond Only	May 21-22	Sharp Bridge	9,10,11	https://www.dec.ny.gov/outdoor/24497.html
May 29-30	Ray Brook Haystack trailhead	7AM at trailhead, details to follow	Trail work, details to follow	May 28-30	Meadowbrook	13,27,61	https://www.dec.ny.gov/outdoor/24482.html
June 12	Whiteface	7AM at trailhead	Blow down sweep	no camping			
June 26-27	Dix-Elk Lake	7AM at Northway Exit 29	Blow down sweep + Trail Hardening day 2	no camping			
July 17-18	Women Only Weekend 2021 Hoffman's Notch	7AM at group campsite	Bridge building on Hoffman's Notch Trail, town of North Hudson	July 16-17	Frontier Town	TO67, TO68, TO70, TO71, TO74, TO75	https://www.dec.ny.gov/outdoor/112046.html
July 31-Aug 1	Poke-O-Moonshine	7AM at trailhead, details to follow	Trail work, details to follow	July 30-31	Ausable Point	51, 52, 53, 55	https://www.dec.ny.gov/outdoor/24452.html
August 14-15	Putnam Pond 2021	7AM at group campsite	Various trail improvement projects	August 13-14	Putnam Pond	57, 58, 59, 60, 61, 62, 63	https://www.dec.ny.gov/outdoor/24492.html
August 28-29	Hoffman Notch South End	7AM (directions to come)	Bridge Building	Aug 27-28	Eagle Point	28, 30, 32	https://www.dec.ny.gov/outdoor/24463.html
September 11	Calamity Brook Trail	7AM at Upper Works trailhead	Trail Hardening	September 10-11	Lake Harris	15, 16, 17, 18, 19	https://www.dec.ny.gov/outdoor/24469.html